.
RNATIONAL

CORPORATION March 28, 2000

Mark Yancey
NREL

1617 Cole Blvd.
Golden, CO 80401

Dear Mark Yancey,

DEFINITIZED SUBCONTRACT NO XC0-9-29106-01/ FINAL TECHNICAL
REPORT

Enclosed ate two copies of the Final Technical/Status Repott for the subject subcontract.

Today I talked to Ms. Deborah Bullard, who said that she was preparing a modification of
the subject subcontract to treflect actual dollars spent on equipment. Ms. Bullard indicated
that the modification would be sent to BCI for signatute this Thutsday. BCI will sign and
return the modification to NREL the following Monday.

With the Final Technical/Status Report and the signed Modification in hand, 1 assume
NREL will be able to process the last invoice alteady sent to NREL by our Controller, Mt.
Ron Kelley.

If you have any questions ot comments, please call me at 303-224-0013.

On behalf of BCI, I would like to thank you and all NREL personnel who have helped us
with this contract.

Sincerely, f

Norman Hinman

Manager of Business Development
BCI

Enclosure (2)

N.H.
cc: Pat Weitzel/NREL, Deborah Bullard/NREL, Ron Kelley/BCI, John Doyle/BCI, Rudy
Fogleman/BCI
990 WASHINGTON STREET
SULTE (04
DEDHAM. MA 02076 6860 SO YOSEMITE CT
LNGLEWOQD, CO 80112
UNITED STATES OF AMIRICA

FrLie T RTO0
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BC INTERNATIONAL
DEFINITIZED SUBCONTRACT NO XC0-9-29106-01
“PROCUREMENT AND INSTALLATION OF PILOT PLANT EQUIPMENT FOR THE GRIDLEY
PROJECT”
March 2000 FINAL TECHNICAL/STATUS REPORT

March 27, 2000
Engineering Status:
PFD’s Complete Through Rev 0
P&ID’s Complete Through Rev 0
Design Review \ Complete
Instrument List Current w/ Rev 0 design
Equipment List Current w/ Rev 0 design ‘
General Arrangement Dwgs Complete :
Structural Design Dwgs Complete 1
Electrical Design Pkg Complete
Mechanical Design Complete

Procurement Status:

All materials and equipment for the project have been procured. All have been received onsite.

Status of Long Lead Items:

All long lead items have been received on site and incorporated into project.

Construction Status:

Construction started in late October and completed in February with the exception of several instrumentation
activities that were completed in early March. The plant operations group assumed control of the system for
start-up. All equipment was commissioned, steam was brought in and we began processing small test batches
of feedstock. Currently, we are getting into more extended runs as we gain experience on the system and
optimize its performance. It is expected that optimization will be complete and the system turned over for R&D
work by early-April.
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